
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:20 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 243 Date: 13-Dec-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 826

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 56

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
•ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. ABF finally set up the counterweight of the Primary Hauling rope system at about 12 feet elevation from
the foundation. The sag in the wire rope between the sheaves of the catwalk was minimized. After
continuous testing of the Primary Hauling rope, the ABF crews started to increase the weight of the
counterweight by steel blocks at the end of working day.
2. The Painters continued to paint the locations in which the coating of the galvanized divider plates has
been damaged. The first coating of painting repair of the E-line deviation saddle divider plates was
completed and the crews completed the second coating of the W-line deviation saddle. The second
coating of the E-line deviation saddle will be completed tomorrow. Numerous inspections on the quality of
the paint and locations were performed.
3. As shown in the pictures, the switch limit installed on the attached arm of the Transfer Arm in order to
limit the movement of the Transfer Arm will be idle due to interference with the Primary System Hauling
rope.
4. There are four stopping switches of the Primary Haul rope; adequate numbers of these switches are
installed along the wire rope path for emergency cases.
5. The selected attached pictures show the detail of the performed activities.

NOTES:
-Mr. Victor Altamirano was present in the painting process of the saddle divider plates.
-The ABF Engineer, Mr. Levi Gatsos, was present in the painting process of the saddle divider plates

ABF crews involved in pier W2 activities:
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Painting:
-Victor Ruiz
-Javier Alcala

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0350406

0.00

No

0.00 0.00

GENERATOR, 23.1KW DSL

0.00

002051

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JAVIER ALCALA 7.00 0.00 0.00 7.00

VICTOR RUIZ 7.00 0.00 0.00 7.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 2 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 243 Date: 13-Dec-2011 Tuesday

Page 3 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 243 Date: 13-Dec-2011 Tuesday

Page 4 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 243 Date: 13-Dec-2011 Tuesday

Page 5 of 5ddrRptbyBidItem


